COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 16/ 2017

ESTI MATE SUMVARY 08: 02: 39
CONTI D: C20807 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 20807-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 121.0 DAYS TI ME ALLOW 120 WORK DAYS
FY16/ 17 PI KES PK AREA S| GNAL REPLACEMENT PERCENT TIME:  100. 83 ORI G TI ME ALLOW 120 WORK DAYS

PRQJECT NO STUR200- 223
FY16/ 17 PI KES PK AREA S| GNAL REPLACEMENT

NAME OF ROAD:
PRQJECT COUNTI ES: TELLER EL PASO
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 11/ 02/ 2017 DATE TI ME STARTED 09/ 26/2016
5920 LAMAR STREET DATE LET 08/ 18/ 2016 DATE WORK BEGAN
DATE AWARDED 08/ 29/ 2016 DATE TIME STOPPED 11/02/ 2017
DATE CONTRACT EXECUTED 09/ 22/ 2016 DATE ACCEPTED 11/ 02/ 2017
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 09/ 26/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1, 851, 388. 80 PARTI Cl PATI NG $ 1,407, 190. 45 $ 446, 421. 97
AWARD PROJECT AMT: $  1,667,231. 90 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 76.01% TOTAL EARNI NGS 1, 407, 190. 45 446, 421. 97
FUNDS AVAI LABLE: $ 444,198.35 STOCKPI LED MATERI ALS 179, 644. 00 0.00
GROSS EARNI NGS 1, 586, 834. 45 446, 421. 97
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -25,008. 48 0. 00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,561, 825. 97 446, 421. 97
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 561, 825. 97 446, 421. 97
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s ase 42107

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0007 08: 02: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 500
LS 0. 500 2,875.00
5, 750. 00000 1. 000 5, 750. 00
0010 202- 00090 Renoval of Delineator 3. 000 0. 000
EACH 3. 000 240. 00
80. 00000 3. 000 240. 00
0015 202- 00190 *Renoval of Concrete Median Cover Materi al 385. 000 4. 330
Sy 380. 670 5,710. 05
15. 00000 385. 000 5,775. 00
0020 202- 00200 *Renoval of Sidewal k 213. 500 0. 000
Sy 213.500 3,843.00
18. 00000 213.500 3,843.00
0025 202-00201 *Renoval of Curb 49. 000 0. 000
LF 49. 000 245. 00
5. 00000 49. 000 245. 00
0030 202-00203 *Renoval of Curb and CQutter 985. 000 0. 000
LF 572. 000 4,004. 00
7.00000 572. 000 4,004. 00
0035 202- 00206 *Renoval of Concrete Curb Ranp 164. 500 0. 000
Sy 164. 500 3,125.50
19. 00000 164. 500 3,125.50
0040 202- 00210 *Renoval of Concrete Pavenent 17. 100 0. 000
SY 17. 100 342. 00
20. 00000 17. 100 342.00
0045 202- 00220 *Renoval of Asphalt Mat 243. 000 17. 360
Sy 89. 640 2,061.72
23. 00000 107. 000 2,461. 00
0050 202- 00250 *Renoval of Pavenent MarKking 400. 000 60. 000
SF 340. 000 2, 040. 00
6. 00000 400. 000 2,400. 00
0055 202-00825 Renoval of Flashing Beacon 4. 000 0. 000
EACH 4. 000 104. 00

26. 00000 4.000 104. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0007 08: 02: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
21, 200. 00000 1. 000 21, 200. 00
0065 202- 00830 Renoval of Traffic Signal Face 2.000 2. 000
EACH 0. 000 0. 00
60. 00000 2.000 120. 00
0070 203-01597 *Pot hol i ng 197. 000 197. 000
HOUR 0. 000 0. 00
228. 00000 197. 000 44,916. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 800. 000 711. 000
LF 0. 000 0. 00
8. 00000 711. 000 5, 688. 00
0080 208-00035  *Aggregate Bag 600. 000 0. 000
LF 600. 000 7,200. 00
12. 00000 600. 000 7,200. 00
0085 208- 00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
2, 256. 00000 3. 000 6, 768. 00
0090 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 100. 000 1, 600. 00
16. 00000 100. 000 1, 600. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 2.000
HOUR 38. 000 6, 080. 00
160. 00000 40. 000 6, 400. 00
0100 210-00476 Reset M crowave Vehicle Radar Detector (MRD) 7.000 2.000
EACH 5. 000 3, 600. 00
720. 00000 7.000 5, 040. 00
0105 210-00760 Reset Lumi naire 10. 000 7.000
EACH 3. 000 630. 00
210. 00000 10. 000 2,100. 00
0110 210-00810 Reset Gound Sign 2.000 0. 000
EACH 2.000 330. 00
165. 00000 2.000 330. 00



CONTI D C20807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQIECT: STUR200- 223 ESTI MATE NO 0007 08: 02: 39
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00815 Reset Sign Panel 20. 000 12. 000
EACH 8. 000 1, 360. 00
170. 00000 20. 000 3, 400. 00
0120 210-00827 Reset Pul | Box 2. 000 0. 000
EACH 2.000 390. 00
195. 00000 2. 000 390. 00
0125 210-01130 *Reset CGuardrail Type 3 39. 000 0. 000
LF 0. 000 0. 00
303. 00000 0. 000 0. 00
0130 210-04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
505. 00000 0. 000 0. 00
0135 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 107. 000 5.730
TON 37. 500 11, 437. 50
305. 00000 43. 230 13, 185. 15
0140 412-00600 *Concrete Pavenment (6 Inch) 17.100 0. 000
SY 17. 100 1, 710. 00
100. 00000 17. 100 1, 710. 00
0145 503-00018 Drilled Caisson (18 Inch) 15. 000 10. 000
LF 5. 000 1, 250. 00
250. 00000 15. 000 3, 750. 00
0150 503-00036 *Drilled Caisson (36 Inch) 190. 000 190. 000
LF 0. 000 0. 00
315. 00000 190. 000 59, 850. 00
0155 503-00048 *Drilled Caisson (48 Inch) 126. 000 126. 000
LF 0. 000 0. 00
455. 00000 126. 000 57, 330. 00
0160 503-00054 *Drilled Caisson (54 Inch) 84. 000 84. 000
LF 0. 000 0. 00
575. 00000 84. 000 48, 300. 00
0165 608- 00000 *Concrete Sidewal k 100. 000 0. 000
SY 100. 000 6, 800. 00
68. 00000 100. 000 6, 800. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0007 08: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 608-00010 *Concrete Curb Ranp 236. 100 0. 000
SY 236. 100 34, 234.50
145. 00000 236. 100 34, 234.50
0175 608-00015 *Det ect abl e War ni ngs 37.000 0. 000
SF 16. 000 1, 280. 00
80. 00000 16. 000 1, 280. 00
0180 609-20010 *Curb Type 2 (Section B) 87. 000 0. 000
LF 34. 000 714.00
21. 00000 34. 000 714.00
0185 609-21010 *Qurb and CGutter Type 2 (Section |-B) 120. 000 0. 000
LF 120. 000 2,880. 00
24.00000 120. 000 2,880. 00
0190 609-21011 *Qurb and CGutter Type 2 (Section I-M 554. 000 0. 000
LF 118.500 2,962.50
25. 00000 118.500 2,962.50
0195 609-21020 *Qurb and Gutter Type 2 (Section II-B) 306. 000 0. 000
LF 38. 500 1,078. 00
28. 00000 38. 500 1, 078. 00
0200 610- 00020 *Medi an Cover Material (Patterned Concrete) 612. 000 0. 000
SF 612. 000 8, 568. 00
14. 00000 612. 000 8, 568. 00
0205 610- 00030 *Medi an Cover Material (Concrete) 4, 469. 000 0. 000
SF 4, 469. 000 29,942. 30
6. 70000 4, 469. 000 29,942. 30
0210 612-00001 Del i neator (Type I) 9. 000 0. 000
EACH 9. 000 738. 00
82. 00000 9. 000 738. 00
0215 613-00100 *1 Inch Electrical Conduit 20. 000 20. 000
LF 0. 000 0. 00
75. 00000 20. 000 1, 500. 00
0220 613- 00206 *2 Inch Electrical Conduit (Bored) 3,670. 000 3, 245. 000
LF 425. 000 10, 625. 00
25. 00000 3,670. 000 91, 750. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0007 08: 02: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613- 00306 *3 Inch Electrical Conduit (Bored) 3, 550. 000 3, 268. 000
LF 282. 000 7,332.00
26. 00000 3, 550. 000 92, 300. 00
0230 613-01100 1 Inch BElectrical Conduit (Plastic) 100. 000 55. 000
LF 45. 000 360. 00
8. 00000 100. 000 800. 00
0235 613-01200 2 Inch Electrical Conduit (Plastic) 2, 285. 000 693. 000
LF 0. 000 0. 00
13. 00000 693. 000 9, 009. 00
0240 613-01300 3 Inch Electrical Conduit (Plastic) 833. 000 833. 000
LF 0. 000 0. 00
14. 00000 833. 000 11, 662. 00
0245 613-07003 Type Three Pull Box 23. 000 12. 000
EACH 11. 000 10, 373. 00
943. 00000 23. 000 21, 689. 00
0250 613-07004 Type Four Pull Box 3. 000 2.000
EACH 1. 000 972. 00
972. 00000 3. 000 2,916. 00
0255 613-07005 Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 229. 00000 3. 000 3,687.00
0260 613-07032 Pul | Box (24"x24"x24") 2.000 2.000
EACH 0. 000 0. 00
958. 00000 2.000 1, 916. 00
0265 613-10000 Wring 1. 000 0. 501
LS 0. 499 14, 471. 00
29, 000. 00000 1. 000 29, 000. 00
0270 613-13006  Luninare (LED) (8500 Lunens) 5. 000 4. 000
EACH 1. 000 1, 418. 00
1, 418. 00000 5. 000 7,090. 00
0275 613-20200 Luminaire (Install Only) 4. 000 2.000
EACH 2.000 292. 00
146. 00000 4. 000 584. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0007 08: 02: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-50150 Secondary Service Pedestal 3. 000 3. 000
EACH 0. 000 0. 00
3, 155. 00000 3. 000 9, 465. 00
0285 614-00011 Sign Panel (Qass I) 401. 000 268. 250
SF 132. 750 3,982.50
30. 00000 401. 000 12, 030. 00
0290 614-00012 Sign Panel (Qass I1) 128. 000 40. 000
SF 88. 000 3, 080. 00
35. 00000 128. 000 4, 480. 00
0295 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 4. 000
EACH 0. 000 0. 00
140. 00000 4. 000 560. 00
0300 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 10. 000 0. 000
LF 10. 000 150. 00
15. 00000 10. 000 150. 00
0305 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 0. 000
EACH 3. 000 666. 00
222. 00000 3. 000 666. 00
0310 614-70150 Pedestrian Signal Face (16) (Countdown) 28. 000 28. 000
EACH 0. 000 0. 00
471. 00000 28. 000 13, 188. 00
0315 614-70336 Traffic Signal Face (12-12-12) 75. 000 60. 000
EACH 15. 000 10, 875. 00
725. 00000 75. 000 54, 375. 00
0320 614-70560 Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 1. 000 755. 00
755. 00000 1. 000 755. 00
0325 614- 72855 Traffic Signal Controller Cabinet 3. 000 1. 000
EACH 2.000 44, 556. 00
22,278. 00000 3. 000 66, 834. 00
0330 614-72860 Pedestrian Push Button 17. 000 10. 000
EACH 7.000 4, 655. 00
665. 00000 17. 000 11, 305. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQIECT: STUR200- 223 ESTI MATE NO 0007 08: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-72863 Pedestrian Push Button Post Assenbly 11. 000 6. 000
EACH 5. 000 5, 010. 00
1, 002. 00000 11. 000 11, 022. 00
0340 614-72887 M crowave Vehicle Radar Detector 10. 000 2. 000
EACH 8. 000 54, 784. 00
6, 848. 00000 10. 000 68, 480. 00
0345 614-80000 Fl ashi ng Beacon 6. 000 0. 000
EACH 6. 000 14, 142. 00
2, 357. 00000 6. 000 14, 142. 00
0350 614-81120 Traffic Signal -Light Pole Steel (1-20 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
11, 750. 00000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-20 Ft 0. 790
Mast Arm
EACH 0. 000 0. 00
11, 750. 00000 0. 790 9, 282.50
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-25 Ft 0. 000
Mast Arm
EACH 0. 000 0. 00
11, 850. 00000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-35 Ft 0. 000
Mast Arm
EACH 0. 000 0. 00
12, 450. 00000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-40 Ft 0. 000
MAst  Arm
EACH 0. 000 0. 00
14, 200. 00000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-45 Ft 0. 000
Mast Arm
EACH 0. 000 0. 00
14, 550. 00000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-55 Ft 0. 000
Mast Arm
EACH 0. 000 0. 00
14, 750. 00000 0. 000 0. 00
0350 MATERI AL ALLOMNCE Traffic Signal -Light Pole (1-60 Ft 0. 000
Mast Arm
EACH 0. 000 0. 00
0. 00

22, 200. 00000 0. 000



CONTI D: C20807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20807-BI D ESTI MATE RUN
PRQJECT: STUR200- 223 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0350 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-65 Ft 0. 000
Mast Arm
EACH 0. 000 0.00
20, 100. 00000 0. 000 0. 00
0350 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-70 Ft 0. 000
Mast Arm
EACH 0. 000 0.00
23, 760. 00000 0. 000 0. 00
0350 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-75 Ft 0. 000
Mast Arm
EACH 0. 000 0.00
23, 865. 00000 0. 000 0. 00
0355 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
11, 850. 00000 2. 000 23, 700. 00
0355 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-25ft 0. 000
Mast Arm
EACH 0. 000 0.00
9, 390. 00000 0. 000 0. 00
0360 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 4.000 2.000
EACH 0. 000 0.00
12, 450. 00000 2. 000 24, 900. 00
0360 MATERI AL ALLOMANCE Traffic Signal-Light Pole (1-35 Ft 2. 000
Mast Arm
EACH 0. 000 0.00
9, 909. 00000 2.000 19, 818. 00
0365 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
14, 200. 00000 1.000 14, 200. 00
0365 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-40 Ft 0. 000
Mast Arm
EACH 0. 000 0.00
11, 196. 00000 0. 000 0. 00
0370 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
14, 550. 00000 1.000 14, 550. 00
0370 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-45Ft 0. 000
Mast Arm
EACH 0. 000 0.00
11, 280. 00000 0. 000 0. 00



CONTI D C20807

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PON: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO. 0007 08: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
14, 750. 00000 1. 000 14, 750. 00
0375 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-55Ft 0. 000
Mast Arm
EACH 0. 000 0. 00
11, 584. 00000 0. 000 0.00
0380 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22, 200. 00000 0. 000 0.00
0380 MATERI AL ALLOMANCE Traffic Signal-Light Pole (1-65FT 1. 000
Mast Arm
EACH 0. 000 0. 00
17, 210. 00000 1. 000 17, 210. 00
0385 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 5. 000 1. 000
EACH 0. 000 0. 00
20, 100. 00000 1. 000 20, 100. 00
0385 MATERI AL ALLOMANCE Traffic Signal-Light Pole (1-65FT 4. 000
Mast Arm
EACH 0. 000 0. 00
15, 423. 00000 4. 000 61, 692. 00
0390 614-81170 Traffic Signal -Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
23, 760. 00000 0. 000 0.00
0390 MATERI AL ALLOMNCE Traffic Signal-Light Pole (1-70 FT 1. 000
Mast Arm
EACH 0. 000 0. 00
17, 831. 00000 1. 000 17, 831. 00
0395 614-81175 Traffic Signal -Light Pole Steel (1-75 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
23, 895. 00000 0. 000 0.00
0395 MATERI AL ALLOMANCE Traffic Signal -Light Pole (1-75 Ft 3.000
Mast Arm
EACH 0. 000 0. 00
17, 936. 00000 3.000 53, 808. 00
0400 614-84000 Traffic Signal 3. 000 0. 000
EACH 3. 000 4,500. 00
1, 500. 00000 3.000 4,500. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0007 08: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0405 614-87330 Renove and Rel ocate CCTV and Wring 1. 000 0. 000
LS 1. 000 2,500. 00
2, 500. 00000 1. 000 2,500. 00
0410 614-87333 Closed Crcuit Television Canera (Traffic Surveillance) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0415 625- 00000 *Construction Surveying 1. 000 0. 350
LS 0. 650 15, 600. 00
24, 000. 00000 1. 000 24, 000. 00
0420 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
72, 000. 00000 1. 000 72,000. 00
0425 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 544. 000 136. 600
Li ne
) SF 407. 400 10, 592. 40
26. 00000 544. 000 14, 144. 00
0430 630-00000 *Fl aggi ng 450. 500 385. 500
HOUR 65. 000 2,015. 00
31. 00000 450. 500 13, 965. 50
0435 630- 00007 *Traffic Control Inspection 48. 000 4. 000
DAY 0. 000 0. 00
285. 00000 4.000 1, 140. 00
0440 630-00012 *Traffic Control Managenent 133. 000 94. 000
DAY 39. 000 45, 084. 00
1, 156. 00000 133. 000 153, 748. 00
0445 630- 80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1. 000
EACH 1. 000 500. 00
500. 00000 2.000 1, 000. 00
0450 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 6. 000
EACH 6. 000 336. 00
56. 00000 12. 000 672.00
0455 630- 80342 *Construction Traffic Sign (Panel Size B) 34. 000 11. 500
EACH 11.500 805. 00
70. 00000 23. 000 1, 610. 00



CONTI D C20807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0007 08: 02: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 2.000 18, 964. 00
9, 482. 00000 4. 000 37,928. 00
0465 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 2.000
Type
ype) EACH 2.000 5,372.00
2, 686. 00000 4. 000 10, 744. 00
0470 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 15. 000
EACH 15. 000 465. 00
31. 00000 30. 000 930. 00
0475 630- 80380 *Traffic Cone 135. 000 67.500
EACH 67. 500 675. 00
10. 00000 135. 000 1, 350. 00
0480 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70011  F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 640. 000 640. 00
1. 00000 640. 000 640. 00
0495 700- 70034 F/A Wility Coordination 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700- 70082 F/ A Furnish & Install Electrical Service 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70380 F/ A Erosion Control 4, 360. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,850,888.80% 445,921.97 $ 1, 586, 331. 95
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CONTI D C20807 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20807-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: STUR200- 223 ESTI MATE NO 0007 08: 02: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 500. 00 $ 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,851, 388.80$

446,421.97$ 1,586, 831.95



